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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Francell Gray 2/4/03 03-0071 - (301)925-0969 3035A RDEV

8. CCR Title: Install MIPSpro 7.3.1.3 compilers, ProDev ver 2.9.2 and related patches in the IDG Cell

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 2003-02-20

W. Francell Gray /s/  02/04/03 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill |n_BIock 27).

Desryn Duncan /s/ 2/4/03 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:

checklist): Impact:

None N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A N/A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
ECS COTS Deployment Plan, Vol 7 (335-CD-007-001) P3 Task: DVICTXT390, DSMGTXT463

23. Problem: (use additional Sheets if necessary)

The current C++ compiler for IRIX , MIPSpro ver 7.3.1.2, has reached end of support date. Only versions 7.3.1.3 and 7.4 will be
actively patched by SGI. However, we cannot move to 7.4 since Roguewave libraries are not certified for that compiler. Version
7.3.1.3 must be evaluated in the IDG cell before it can be loaded in the functionality lab, VATC or PVC.

24. Proposed Solution: (use additional sheets if necessary)
1) Install MIPSpro, ProDev, and related runtime patches on scully .
2) Install ProDev and related runtime patches on protogl.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
We would have to use some other machines for the compiler upgrade, or forego testing the compiler in the IDG cell as per the
standard COTS upgrade process.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [pvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[[Jeoc [X IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB
B.J.Kimball /s/ 2/5/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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